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Appendix P-2 
 

A. Write a brief narrative of work accomplished.  Compare actual accomplishments to 
objectives established as indicated in the work plan.  When the output can be quantified, 
a computation of cost per unit is required when useful. 
Field personnel collected forty-two (42) wheat samples that were taken from 34 grain 

elevators in 13 counties. The number of samples taken is based on the average of wheat bushels 
harvested in Oklahoma over the last five years. For every million bushels harvested in a county, 
one sample is taken.   

No samples were taken from Grady County, where grain elevators refused to participate in 
the Karnal Bunt survey.  Also, one grain elevator each in Blaine, Greer, and Harmon County were 
not willing to participate.   

 
Samples were submitted to Dr. Bob Hunger’s lab at Oklahoma State University.  All samples 

were found negative for Karnal Bunt presence. 
 
 

Funding Amount Total Number of Samples Cost Per Unit 
Proposed = $6,016 Proposed = 48 Proposed= $125.33 

Actual = $6,016 Actual = 42 Actual = $143.24 
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1.   Survey methodology (trapping protocol): 

 
 Common Name Scientific Name 
Pest: Karnal Bunt Tilletia (Neovossia) indica 

 
 Proposed Actual 
Sites (Locations): Alfalfa, Blaine, Canadian, 

Custer, Dewey, Garfield, 
Grady, Greer, Harper, 

Harmon, Kay, Kiowa, Texas, 
Tillman 

Alfalfa, Blaine, Canadian, 
Custer, Dewey, Garfield, 

Greer, Harper, Harmon, Kay, 
Kiowa, Texas, Tillman 

Samples: 48 (Based on wheat yield) 42 
 

Number of Counties: Alfalfa, Blaine, Canadian, Custer, Dewey, Garfield, Greer, 
Harper, Harmon, Kay, Kiowa, Texas, Tillman 

Counties: 13 
 

2.   Survey dates: 
 
 Proposed Actual 
Survey Dates: Early-late spring 6/10/2013- 7/9/2013 

 
3.   Benefits and results of survey: 
 
 Positive Negative Total Number 
Samples 0 42 42 

 
 

4.   Database submissions: 
42 sample records have been entered into NAPIS.  
 

B. If appropriate, explain why objectives were not met.*  
Samples collected in this survey are based on the participation of grain elevators and 
warehouses. This year we did not survey Grady County because the grain storage facility 
refused to cooperate.  Also, only 2 out of the 3 grain elevators in Blaine, Greer, and Harmon 
agreed to participate. 
 

C. Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000. *  
There were no cost overruns or unobligated funds. 

 
*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51 
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Approved and signed by 
 
 
_______________________________   Date:    ______________________ 
Cooperator 
 
 
_______________________________  Date: _______________________ 
ADODR 
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